

PRESS RELEASE FROM CITY OF LANCASTER
Main Street Crosswalks- DELAYED



This time of year, the weather forecasting and actual results are certainly variable. To the point, the planned start date for the redo of the red concrete crosswalks on Main Street (at Broad and Columbus Streets) will be delayed two weeks. The new start date will be Monday, May 11, with a completion time of May 25 or 26. The original dates were from April 27 to May 11. The important factor of the cure of the red concrete is temperature driven and the near forecasts were not cooperating.

This project is being managed by the Ohio Department of Transportation (ODOT) and they are working with the original concrete contractor. The cost of the repairs is still under the warranty period and will not cost the City of Lancaster any new funds.

Updates throughout the project will be offered on the City of Lancaster website (www.ci.lancaster.oh.us), the Lancaster-Fairfield County Chamber of Commerce website (www.lancoc.org) and Destination Downtown Lancaster (www.destinationdowntownlancaster.com).

Specific questions may be directed to my office at 740-687-6600 or mayor@ci.lancaster.oh.us.

Dave Smith
Mayor of Lancaster