

August 27, 2018

**REVISED ADDENDUM #1
Chestnut Street Records Center
Building and Site Remodeling
138 West Chestnut Street Lancaster, Ohio 43130**

In accordance with the Construction Documents for the above named Project, this ADDENDUM #1, consisting of page 1, is hereby made a part of the Construction Documents as if written therein.

CHANGES TO THE INVITATION TO BID

- Item 1. **Article 1.2 Estimated Key Dates**
- a. Revise the Bid Due date to be Friday, September 7, 2018, 2:00 p.m. EDT
 - b. Revise the Bid Opening date to be Friday, September 7, 2018, 2:00 p.m. EDT
- Item 2. **Article 1.3 Additional Estimated Dates**
- a. Revise the Contract Award Notification date to be Tuesday, September 18, 2018.
 - b. Revise the Purchase Order Issued date to be Wednesday, September 19, 2018.
 - c. Revise the Contract Notice to Proceed date to be Tuesday, September 25, 2018
 - d. Revise the Building Completion Date and Owner Occupancy to be March 23, 2019.
- Item 3. **Article 3.9 Time of Completion and Liquidated Damages**
- a. Paragraph 3.9.1 Revise the final contract completion date to be 203 calendar days from the date of Notice to Proceed.
 - b. Paragraph 3.9.2 Revise the substantial completion date for the building occupancy by the Owner to be 186 calendar days from the date of Notice to Proceed.

- End of Revised Addendum #1 -